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Executive Summary/Policy

One of the missions of the State of New York and the Disaster Preparedness Commission
(DPC) is to provide leadership, coordination, and support for efforts to prevent, protect against,
prepare for, respond to, and recover from disasters and emergencies through the logistical
management of resources, including the distribution and inventory management of critical
resources. Obtaining the resource is only one facet to managing logistics. The other is
distributing or applying the resource to maximize efficiency and make the best use of the
resource. These are pivotal elements in managing logistics before, during, and after an incident.

Emergency Support Function (ESF) #7 shall serve as the operational arm of the State’s
distribution management system. Under this construct, ESF #7 provides the critical capability of
Logistics and Resource Management, with the NYS Division of Homeland Security and
Emergency Services (DHSES) serving as the Coordinating Agency. New York State ESF #7 will
serve as the primary integration point for Federal ESF #7, should the State request Federal
assistance.

Comprehensive Approach

Dealing with emergencies and disasters is an ongoing and complex endeavor. Through the
implementation of preparedness measures, effective inventory management is the key to
successfully applying timely and effective resource distribution and Response strategies during
an actual emergency. Further, resource management for short and long-term Recovery efforts
after the incident is essential in ensuring that New York State can maintain its obligation to the
people of the state. The process of emphasizing the relationship of activities, functions, and
expertise necessary in dealing with emergencies is known as Comprehensive Emergency
Management.

Management Responsibilities and Authority

New York State is obligated to provide critical resources to county and local governments in
response to a disaster after local resources have been fully committed and the county is unable
to cope with the disaster. Depending on the size and severity of an incident, New York State
may be called upon to support a small, isolated response or a larger regional response.
Additionally, the State is obligated to assist with distribution and inventory management to
ensure that the comprehensive supply chain of critical resources reaches the disaster survivors.
Therefore, New York State must also ensure that it is prepared to respond to an emergency with
the necessary resources as part of the collective State disaster response.

Final Distribution and Inventory Management Annex Page 1
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Section I: General Considerations & Planning Guidelines

1. Introduction

New York State will assist county and local governments with resources in response to a
request for assistance, or for State-led response activities and initiatives as warranted. As
resource requirements may exceed a jurisdiction’s capability to manage its distribution, the
amounts of resources ordered should not exceed a jurisdiction’s ability to store and distribute
them; sending too many resources into a disaster area could hamper the response. To ensure
response efforts do not impede rapid recovery, it is necessary for the State’s plans to be flexible
enough to be applicable across all 62 counties of New York State.

This plan will address preparedness and response strategies for each of the following
components: Requirement Defining, Resource Ordering, Distribution Methods, Inventory
Management, Transportation, Staging, and Demobilization.

2. Purpose
The State Comprehensive Emergency Management Plan (CEMP) has been structured into
three distinct, but interconnected volumes. These are:

e Volume 1: All-Hazard Mitigation CEMP Volume 1: CEMP Volume 2; CEMP
Plan All-Hazard Mitigation Response and Short-Term Recovery Volume 3:

Plan The Base Response Plan Long-Term Recovery
¢ Volume 2: Response and Short-

Term Recover
y Overarching response structure, command and

¢ VOIUme 3: Long'Term Recovery control, (NIMS), Concept of Operations, policies,
P | an authorities, basic roles and responsibilities, State
strategy.

The purpose of the State CEMP is to ) m
identify the State’s overarching policies, || gl Emergeney Sl
authorities, and response organizational (Performance) saing; :ﬁﬂmgast:tﬁym ina
structure that will be implemented in an fnnexes '
emergency or disaster situation that
warrants a State response. The State b— Functional (Support) FUTES G, (G Ve i e
CEMP serves as thepfoundational Annexes T - e
framework for the State’s response levels

and serves as the operational basis of

A narrow focus of the State’s

. . . O— Hazard-Specific response applied toward a specific
which other functional and hazard-specific Annexes hazard o threat; tactical in nature.
annexes are built upon. These Annexes
address a broad range of consequences to
respond to the State’s hig hest rated Figure 1: Structure of the State Comprehensive Emergency Management Plan

hazards.

The purpose of this Annex is to ensure that the State has a detailed plan to provide distribution
and inventory management capabilities that can be applied during disasters and emergencies
within the State, including ordering, distributing, managing, transporting, staging, and
demobilizing of critical resources.

The objectives of the plan are to:

o Define critical resource requirements;

e Establish multiple sourcing mechanisms for effective distribution management;

e Describe how commodities are distributed directly to the community;

o OQutline the acquisition, use, distribution, storage, and disposal of commodities and
Final Distribution and Inventory Management Annex Page 2
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equipment;

o Describe the transportation architecture with inbound and outbound flows;
Predetermine staging areas; and,

e Address property reconciliation and demobilization of a response.

3. Scope
This Annex:

e Applies to all incidents that require State distribution and inventory management of
critical resources as part of a logistical response to an emergency or disaster;

e Applies to all incidents that require a limited or full activation of the State Emergency
Operations Center (EOC); and,

e Applies to all State agencies and authorities that may be directed to respond to such an
event and builds upon the process and structure of the State CEMP by addressing
unique policies, situations, operating concepts, and responsibilities. Response
operations to this type of event will encompass the efforts identified in this Annex and
utilize existing capabilities of other functional and hazard-specific annexes to the CEMP.

This Annex is actionable through the efforts of ESF #7 and is a supplement to the Logistics
Annex of the State CEMP. It is important to note that other State plans, either agency-specific or
multi-agency, may be used to support the implementation of this Annex.

4. Situation

This section outlines the potential scenarios and impacts whose risks may have on the State’s
ability to distribute critical resources and manage inventory provided to disaster or emergency-
impacted areas of the State.

A hazard may be natural, technological, or human-caused which may have a severe impact on
resource availability at a local level. The hazard may cause disruption to local municipalities,
unincorporated portions of the county, public shelters, critical facilities, County Staging Areas
(CSAs), and Commodity Points of Distribution (CPOD) which would necessitate the
procurement, distribution, and management of resources such as emergency power, pumping,
material handling equipment, food, water, medical supplies, or any other necessary resources.

Depending on the type, severity, size, location, and duration of an incident, normal trade and
commerce may be interrupted, resulting in a high demand for limited resources. Critical
resources may need to be rationed, since there is not an unlimited supply of resources.
Additionally, local municipalities would need to manage the commodities they request so there
is not a surplus or shortage, and the amounts of ordered supplies can be effectively distributed
to citizens in need while not hindering neighboring communities.

The State may be called upon to assist when local resources are overwhelmed or exhausted.
History has shown that the State may take on the role of the supply chain of consumable
commodities for a county. Alternately, the State may plan for and lead the response efforts
versus utilizing the county as an interface between the State and general public, as seen during
the 2019 Lake Ontario flood response. The Federal government may assist in a supporting role,
as seen with supply chain and commodities issues during COVID-19.

Since 2004, major supermarket and home improvement chains such as Lowe’s, Home Depot,
and Walmart have made a corporate commitment to have stores open within 24 hours after an
event. The objective of the State and local government is to ensure that resources are available
to a community, whether available as emergency relief supplied by the State or as a commodity
for purchase at a local business. Therefore, strategic placement of CPODs in a county must
consider at-risk populations, geography, travel distance, and remote communities and should
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not be located across from open major supermarkets or home improvement chains.

5. Planning Assumptions

The State may be aware of known events that could impact the distribution and
inventory management of critical resources, such as multiple hazards that impact critical
infrastructure.

The State may have little, if any, warning of an event that may cause mass disruptions of
services or where county government will require State support in response to an event.
One or more local governments may have declared a local State of Emergency in
response to the disaster and the State has been called upon to assist.

Multiple incidents may occur simultaneously or sequentially in contiguous and/or
noncontiguous areas. This will require prioritization of limited resources.

The State is not typically the interface below the county level of governments, however
in some cases the State may interact directly with private citizens based on the event,
requests, and/or types of resources needed.

New York State may become the supply chain for the affected counties.

Resources allocated under this Annex will be those items not available at the local level,
have been exhausted in response to the emergency, or are not accessible within the
timeframe of the applicable emergency.

Ineffective inventory management could result in a surplus or a shortage of resources.
In the event of a major response and recovery operation, the State may be required to
assist local governments by assisting with requirement defining, resource ordering,
distribution methods, inventory management, staging, and demobilization.

Critical resource request, fulfilment, transportation, staging, distribution, and
demobilization will be tracked through New York Responds (NYR) and/or on hard copy
forms, as needed.

Federal assistance may be required to augment local and State efforts, as the need for
resources and assistance may surpass both local and State resources.

Based on the severity of the emergency or event, delays may occur at all levels of
government in obtaining critical resources and supplies, which can result in rationing or
controlled distribution of scarce resources, goods, and/or services.

The strategic placement of CPODs in a county will take several factors into
consideration to provide relief to the affected citizens.

6. Concept of Operations

The concept of operations outlines the anticipated sequence of events before, during, and after
an incident that requires distribution management from the State. The structure for State
logistical operations depends on the demands of the incident demographics, the level of
logistical capability at the local level, and the State response level being applied to the incident.

An incident occurs in the State, local resources are exhausted or non-existent, and State
assistance is requested.

The Governor could exercise gubernatorial authority in declaring a State Disaster
Emergency. In doing so, the Governor may direct any and all State Agencies, including
non-DPC agencies, to provide assistance under the coordination of the DPC.

State response activities begin, and if warranted, the State EOC is activated. DHSES
staff will initially fill all roles and responsibilities of ESF #7.

DHSES Office of Emergency Management (OEM) will notify other appropriate DPC
agency representatives, which may include the activation of additional ESFs.

If warranted, ESF #7 will activate and DHSES will serve as the ESF coordinating agency
and activate all or specific agencies to assist in managing components or functions in
the ESF #7 Logistics Section.
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o Subsequent to the request for assistance, the State attempts to fulfill the request from
existing State resources, general population or private sector donations, or through
emergency contract procurement as a last resort.

¢ If warranted, State OEM will coordinate with the Department of Homeland Security
(DHS)/ Federal Emergency Management Agency (FEMA) and other Federal agencies to
support logistical planning and resource support to meet the needs of disaster survivors
and responders.

¢ If conditions warrant, the State will utilize adjunct facilities or functional elements in
supporting the request, acquisition, and distribution of resources. These include
Federal/State Staging Centralization Centers (FSSC), Staging Areas (SA), and CPODs.

e If requests for resources cannot be filled at the Federal level, State Logistics will
coordinate with DHS/FEMA to pursue acquiring the asset through commercial sources,
through Emergency Management Assistance Compact (EMAC), or other mutual aid
agreements.

7. Authorities and Policies

The authority to develop this plan and implement the specific distribution and inventory
management actions required to effectively respond to disasters and emergencies can be found
in New York State Law, regulations, and Federal authorities, including:

e Article 2-B
o Section 21 State Disaster Preparedness Commission; powers and duties
o Section 25 Use of Local Government Resources in a Disaster
o Section 28 State Declaration of Disaster Emergency
o Section 29-h Intrastate Mutual Aid Program
o Section 29-g Emergency Management Assistance Compact
o Executive Order # 26.1 of 2006 as amended (NYS Adoption of the Incident Command
System)
¢ Homeland Security Presidential Directive-5
e Article 11 of the State Finance Law

8. Plan Maintenance, Distribution, and Revision Process

The State OEM Planning Section has the responsibility for the development, review, and
maintenance of all multi-agency response plans under the State CEMP. As required under New
York State Executive Law Article 2-B, each plan shall undergo an annual review, update, and be
posted online (if applicable) no later than March 31% of each year.

During the annual review by the Planning Section for its material, this Annex is examined for
both content and format. For updates that do not impact operational mechanisms or processes,
the appropriate edits are initiated within the Planning Section and do not warrant external
involvement. Plan updates will also be conducted based upon experiences and lessons learned
from exercises or real-world events, or through administrative changes in government. Planning
Section updates and/or edits affecting operational capabilities, responsibilities, or otherwise
impacting operations will engage stakeholders in a variety of ways, such as verbally, by
document review, meetings, webinars, or any combination thereof. Final drafts will be socialized
to all appropriate agencies/personnel upon completion.

Final Distribution and Inventory Management Annex Page 5
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Section ll: Preparedness

1. Overview

Distribution management include the effective and efficient distribution of critical resources to
disaster survivors in a community. In order to prepare for the distribution and inventory
management needs of local municipalities or counties, the State has determined that distribution
management involves managing a comprehensive supply chain. This includes end-to-end
commodity and resource management, warehouse and transportation operations, provision of
equipment and services that support incident requirements, and mechanisms for supplies and
commodities to be provided to survivors.

2. Terms and Definitions

Commaodity Point of Distribution (CPOD): Initial point(s) where survivors can obtain emergency
relief supplies.

Demobilization: The process when resources are retrieved, rehabilitated, replenished, disposed
of, and retrograded.

Direct Distribution: Supplies are moved to a central location for staff to collect and redistribute
through “door-to-door” residential delivery.

Distribution Management: The effective and efficient distribution of critical resources to disaster
survivors in a community.

Distribution Methods: Methods in which commodities are provided directly to the impacted
community.

Inventory Management: The management of the quantity of commodities and equipment that an
organization physically has on hand.

Resource Ordering: Establishing organic capabilities and capacity to provide commaodities and
equipment to disaster survivors based on the pre-identified jurisdictional requirements.
Requirement Defining: Determining the resources necessary to assist affected populations.
Staging: A temporary site that is established in a community to receive and distribute
emergency relief supplies following an incident.

Transportation: The function of the supply chain, through the execution of coordinated
transportation nodes to effectively deliver goods and services in an expeditious and efficient
manner.

3. Preparedness Requirement Defining
While generic planning factors may be used to answer the following questions that determine
the resources necessary to assist the affected population, some of these requirements can be
identified prior to an event based on the jurisdiction’s hazard analysis or County Emergency
Preparedness Assessment (CEPA), previous events and operations, demographic profiles,
and/or modeling.

e What and how much is needed?

e Where and when is it needed?

¢ Who will be receiving and using it?

County Emergency Preparedness Assessment (CEPA)

CEPA is a framework and tool to help State and local stakeholders assess risk, capabilities, and
the potential need for support and resources during emergencies or disasters. CEPA provides
for a standardized and repeatable process to understand capabilities at the county level and
identify statewide trends. CEPA provides insight into preparedness and response capabilities
applicable to a broad range of risks. All counties update their CEPASs every three years.
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The CEPA tool assists local subject matter experts to:

e Validate (or capture) some key information about the county (population, square
miles, unique issues, etc.).

e Conduct a hazard assessment using a standardized methodology (likelihood x
consequence) based on credible worst-case scenarios.

e Conduct a capability assessment using a standardized methodology to examine
Planning, Organization (People), Equipment, Training, and Exercise (POETE)
components of each capability and identify any capability gaps.

o Determine capacity limitations for each response capability (i.e., how long the county
can deliver the capability without mutual aid).

¢ Identify an inventory of some key response resources within the county and any
anticipated resource needs.

e Capture strengths/best practices and areas for enhancement.

Threat Hazard Identification Risk Assessment (THIRA)

A variety of mechanisms are used to understand the various risks and associated threats and
hazards facing the State. As required by the Homeland Security Grant Program (HSGP) and the
National Preparedness Goal (NPG), the State must complete an annual Threat Hazard
Identification Risk Assessment (THIRA). The process involves the identification of scenarios
that will most stress the State’s capabilities and an assessment of those capabilities. Those
capabilities are mapped to the core capabilities in each of the ESF Annexes created under the
State CEMP.

Previous Events and Operations

County and local government serve as the best source of information and situational awareness
as to what is needed. Predicting critical resource needs based on previous events and
operations allows local municipalities and the State to pre-position an estimate of supplies
based on previous usage. However, not all hazards and emergencies are the same, and
demographics within a community are likely to change. The State has the capability to review
previous incident data to determine a general idea of the number of people affected in a certain
area and the amount and types of resources that were requested by local governments.

For example, during Lake Ontario 2020, the State was able to utilize GIS service to depict on a
map the detailed deployment of resources and the location, inclusive of resources assigned to
the incident at a county location, and resources such as sandbags and water bladders that had
been staged, deployed, and tracked. Subsequent EOC activations have utilized GIS mapping
for deployment of resources and can be found in NYR and in the Leaders Intelligence Report
(LIR).

Demographic Profiles

The U.S. Census Bureau offers a QuickFacts website which provides statistics for all states,
counties, cities, and towns with populations of 5,000 or more. This resource can provide the
State EOC with estimated demographic information of the affected area, should local points of
contact be unavailable. The website with current New York State graphics and information can
be found at: https://www.census.gov/quickfacts/fact/map/NY/PST045221 .
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Figure 2: U.S. Census Bureau QuickFacts, dated July 2021, found at:
https://www.census.gov/quickfacts/fact/map/NY/PST045221

Modeling
New York State has pre-identified major hazard categories and resources needed within the

time frames of 0-7 days, 7-30 days, and 30+ days in the New York State Major Hazard
Categories/Resource Needs Time Phased Deployment and Agency Matrix located in
Attachment 1.

US Army Corp of Engineers “Local Distribution Point Planning for Commodities”

In order to refine the requirements based on an anticipated demand for mass care supplies,
transportation of the resources, and private sector capacity and capabilities, it is recommended
that local municipalities and counties use the US Army Corps of Engineers “Local Distribution
Point Planning for Commodities” guidance documents. An Excel Spreadsheet commodity
forecasting tool will assist in determining the initial quantities of commaodities (water, ice, food,
and tarps) required based on the forecasted population. The interactive spreadsheets and
guidance document can be found at: http://www.englink.usace.army.mil/gp/commaodities.htm.

It should be noted that the forecast tool will also estimate the number of CPODs, staffing,
material handling resources, and other logistics support resources a county would require in an
event. Note that the key element of CPOD planning is how many people can be serviced or
processed, meaning the number of CPODs that can be adequately staffed by local government
in the affected area in an event.

Asset/Resource Tracker

The State employs the use of a Resource Tracker and an Asset Tracker through NYR. These
tools have been used in previous events, such as Lake Ontario flooding and COVID-19. The
Resource Tracker uses an Excel spreadsheet to track all defined resources. The Asset Tracker
is a tabbed function in NYR that allows for the tracking of specific resources with identifiers such
as a serial number or a license plate.

The State is in the process of building a Resource Tracking system with ITS. This system has
been placed on hold due to the COVID-19 response. State OEM, Stockpiles, and DHSES are
exploring Asset Management tools and the viability of a Resource Management System through
the Regional Catastrophic Preparedness Grant Program.

Private Sector

Since 2004, major supermarket and home improvement chains such as Lowe’s, Home Depot,
and Walmart have made a corporate commitment to have stores open within 24 hours after an
event. Each private sector retail store has their own baseline ordering guidelines. Disasters may
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impede this flow, as historically community members often prepare for known disasters or
emergencies by securing resources for several days, which often leads to reduced amounts of
products on retail shelves. The objective of state and local government is to ensure that
resources are available to a community.

The State can use multiple online platforms to receive support from the private sector. DHSES
and other agencies have internet websites that can be used for donors to offer goods and
services that may be needed. At the operational level, private sector partners can be leveraged
through the State EOC through NYS ESF #7, in conjunction with Procurement and
implementation of the Donations Management Appendix. In past events, such as tropical storms
Irene/Lee, Superstorm Sandy, and COVID-19, private sector partners supported New York
State through coordination with the State EOC. This support has included commercial supply
chains, such as Walmart and Staples, and shipping service providers, such as UPS and FedEXx.
The State also has numerous standby emergency contracts in place with the private sector for a
broad range of services, including supply and distribution capabilities. The State Donations
Management Appendix was heavily used during COVID-19 for a host of supplies, equipment,
and medical practitioners. Integration with Federal partners would be coordinated through NYS
ESF #7, if required, as identified the State CEMP/ESF #7 Annex. Integration with local
government is accomplished primarily through local OEM offices, but can occur through
coordination of a regulated community, such as health care facilities, via a State regulatory
agency (State Department of Health). Additionally, DHSES can initiate an 800 line and phone
bank for donated goods and services, as needed.

Volunteer Organizations Active in Disasters (VOADS)

State ESF #6 includes private sector and nonprofit partners under the VOAD partnership.
DHSES/Individual Assistance (lA) is the VOAD liaison for New York State and American Red
Cross (ARC) is a co-chair. State VOAD is comprised of over 50 agencies that have the ability to
respond within the state and will work with counties directly at the community level with the
Community Organizations Active in Disasters (COADSs). At the local level, most COADs have an
understanding with the local emergency manager of their defined role, however some counties
have a more established networks than others. Should a county have a lack of local capacity or
capability, the State VOAD may be able to assist with building out local level capacity, including
donations management. This capability is listed in the ESF #6 Annex and the Donations
Management Appendix.

State

New York State does have resources available at the 10 stockpiles throughout the state. Each
stockpile uses the Statewide Financial System (SFS) with a pre-determined matrix for baseline
norms to help determine the amounts of resources that should be on hand to assist affected
populations. Past events, other efforts, and risk assessments provide insight as to where the
State should maintain stockpiles, and the type/quantity of items in it.

Wrap Around Services and Resource Matrix

ESF #6 is the ESF that coordinates the State’s Mass Care response. In past events, and
continuing during the COVID-19 response, ESF #6 compiled a Wrap Around Services Matrix
which defined capabilities of State agencies and associated partners in the areas of access and
functional needs, caregiver support, childcare, communication, compensation, food, housing,
medical care, pet care, pharmacy, psycho-social needs, school arrangements, security, social
diversion, staging, transportation, utility support, and work arrangements. These services, where
applicable, have been added to the Mass Care Appendix. This matrix is a base document for
future events, as the needs of each event may differ in scope or applicability.
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4. Resource Planning and Ordering

Sourcing resources relies on establishing capabilities and capacity to provide commodities and
equipment to disaster survivors based on pre-identified jurisdictional requirements. By
establishing multiple sourcing mechanisms, New York State has built its existing internal
capacity through the following:

Asset Management System (AMS)

The AMS application provides State Agencies with asset information and an emergency
management portal which allows users to search for available rolling assets by license
plate, asset ID, internal number, or by a keyword search function. The AMS application
also allows users to locate assets on a map, run reports identifying the available assets
or tasked assets associated with an incident, and view all assets. DHSES/OEM will use
the AMS application to streamline and expedite the emergency resource request and
deployment process, as well as monitor and report on the availability of assets during
emergencies. This system would support the transportation of resources to an affected
area.

New York Responds (NYR)

New York State currently uses the universal emergency management software platform
NY Responds to submit and share vital disaster-related information with local
governments and State Agencies. NYR tracks incident reports and resource requests
with real-time tracking of assets.

Resource requests for products, personnel, limited resources, transportation,
procurement, or any mission request needed to support the incident are processed in
NYR. These mission requests are then tasked to the appropriate ESF for fulfillment. If
State Agencies are unable to fulfill mission requests, alternate sourcing mechanisms are
used, which include procuring, requesting Federal assistance, EMAC, and donations.

Emergency Contracts

Emergency standby services contracts have been established through the State Office
of General Services (OGS) that can serve to support the State, local governments, and
school districts. This support can include the distribution of commodities through third-

party vendors, if needed.

Logistics Annex of the Comprehensive Emergency Management Plan (CEMP)

The Logistics Annex of the CEMP defines the State’s logistical operations for the
allocation of resources. The Logistics Annex includes procedures to identify, locate,
acquire, store, maintain, test, distribute, and account for resources used in
emergency/disaster operations. After exhausting all local and State assets, Federal
assets may be requested. The process is outlined in the Logistics Annex and is not listed
here for the purpose of brevity.

ESF #7 Annex

The ESF #7 Annex provides the structure for coordinating response activities for
incidents that go beyond the capability of local government. The ESF #7 Annex would
support the following critical capabilities in the state: Logistics and Resource
Management, Private Sector/Non-Governmental Organizations, and Planning. The ESF
#7 Annex identifies DHSES as the lead agency and identifies the alert, notification,
activation, and roles/responsibilities of each agency.

o NYS Stockpile Program: The Stockpile Program consists of 10 strategically
placed locations across the state that house a variety of resources often
needed during a disaster. These essential resources include generators, light
towers, mass care supplies (e.g., cots, blankets), meals ready to eat (MRES),
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pumps, and numerous other assets often needed during an emergency.
Stockpile requests are considered by DHSES (in consultation with county
emergency management) on a case-by-case basis depending on the nature
of the request and the situation. However, the stockpile assets are only
intended to be used during emergency situations and after other local
resourcing options have been exhausted. All requests must be made to
DHSES through the county emergency manager. These supplies will be
deployed during a disaster from the nearest locations first and from other
stockpiles as needed thereafter.

¢ Emergency Management Assistance Compact (EMAC): The Emergency Management
Assistance Compact (EMAC) is a nationally adopted Interstate Mutual Aid Agreement.
EMAC has been ratified by U.S. Congress (PL 104-321) and is law in all 50 states, the
District of Columbia, Puerto Rico, Guam, and the U.S. Virgin Islands. EMAC is
implemented through State OEM on behalf of the Governor and follows the five-step
process to facilitate mutual aid. As a member of EMAC since 2001, the State has access
to other state’s resources during a State-declared disaster. The process for acquiring
resources from other states is identified in the EMAC User’'s Guide.

¢ Volunteer and Donations Management Appendix: New York State's donations
management goal is to provide victims of disasters with as much support as possible by
effectively channeling offers and goods from the public. This Appendix provides
guidance concerning donations of goods, materials, services, and cash. Topics
addressed include the advantages of cash donations, and the State preparations for
receiving, managing, and distributing donations, including close coordination with
volunteer organizations.

5. Distribution Methods for Consideration

County/Local Responsibilities

It is expected that counties will serve as the interface for distribution management to the public,
directly or through local municipalities. It is recommended that counties coordinate with every
municipality in their jurisdiction to determine exactly where CPODs will be, who will staff them,
and the resource requirements. It is recommended that counties managing their own County
Staging Areas (CSA) fully support every municipality in their county with resources as required,
and process resource requests to the State when shortfalls exist. It is recommended that
counties deconflict any issues where a municipality requests the State to direct-ship resources
to CPODs in the municipality versus through at CSA.

State Responsibilities

In large-scale emergencies or disasters, the State may utilize a variety of emergency facilities
and locations to expedite the distribution of resources to the affected area. These facilities will
be used to temporarily store needed supplies that are donated or procured, prior to their transfer
to organizations or people who need them. When a catastrophic disaster occurs, the State may
establish FSSC, SA, CPODs, and/or Donation Centers to support the response. NYS
Emergency Standby Contract can also be utilized to bring in vendors to provide a broad range
of services in supporting distribution management.

Facilities to be used for FSSC, SA, or CPODs will, where possible, be identified by the
requesting entity. The local knowledge of facilities and infrastructure to support the emergency
facilities is essential to ensure efficient and successful operation of the facility. If possible, State
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or other governmental facilities meeting the necessary criteria will be used. The State can also
use its own facilities such as SUNY campuses or procure space, if needed.

Disaster Assistance Service Centers (DACs) and/or Disaster Recovery Centers (DRCs) may
also be used as distribution points. State Agency personnel can be used to distribute
commodities directly to the general public at these sites.

The State also plays a major role in CPODs for medical purposes. These points of dispensing
are implemented through the State Department of Health in response to medical
countermeasure planning and distribution requirements administered through the Centers for
Disease Control and Prevention. When established for their intended goal, these CPODs can be
augmented to distribute urgent medical supplies, if needed.

6. Baseline Inventory Management

OEM Stockpiles maintains a weekly and monthly inventory of stockpile resources. The monthly
report is a full inventory of the stockpile equipment. The weekly report is used by the Operations
Section during an incident and is geared towards operational needs. Upon request, the stockpile
managers can quickly and accurately provide an inventory of all items in their respective
stockpiles.

OEM Stockpiles lists include on hand supplies and equipment, and there is a pre-determined
matrix for baseline norms and ordering resources. Should the quantity fall below the baseline
matrix number during blue sky activity, Stockpiles will order the necessary resources through
their normal procurement channels. State OGS has vendors on state contract who assist with
procuring resources, controlling costs, and improving the efficiency and readiness of the State.

7. Transportation

ESF #1 has identified member agencies that work to coordinate the transportation systems and
infrastructure support and assistance during an incident. The agencies in ESF #1 are
responsible for transportation response, information and planning, debris clearance, damage
assessments, restoration of transportation infrastructure, and management of the Area
Transportation Infrastructure Groups (ATIGS). This would include transportation architecture,
such as identifying key routes, and inbound and outbound flows for emergency services,
evacuations, specialty teams, and the movement of emergency relief supplies and/or power
restoration equipment. State contract or third-party vendors can haul, if needed.

ESF #7 has identified member agencies that work to address mission requests and
requirements that are assigned to the ESF for action. This includes the transportation of goods,
capability, speed, cost, resiliency, and reliability. The responsibility of member agencies is to
assist and support DHSES/OEM to ensure effective accomplishment of all missions, tasks, and
assignments assigned to ESF #7.

8. Pre-Determined Staging Sites

County Staging Areas

It is recommended that each county select three potential sites: a primary, an alternate, and a
contingency. It is recommended that sites should be located 3 to 5 minutes from the affected
area, have the ability to support countywide relief operations, be adjacent to a major highway,
have the ability to establish safe one-way traffic through the site, and be reasonably secured.
Examples of areas that have been previously used as CSAs are flea markets, agriculture
centers/farmers markets, county public works yards, industrial parks, small airports, fairgrounds,
or leased facilities.
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Counties who determine that they have the capability to establish and manage CSAs and intend
to do so, must send pertinent information to State OEM regional offices and update the
information annually.

Federal/State Staging Centers
Pre-staging of resources should be outside of a potential impacted area until the initial threat is
over. Resources are then moved forward to one or more CSAs. Mobilization centers can either
close or remain open as a rear area in order to accept a backlog of resources.
e Location:
o On or near a major highway (required).
o At acommercial or military airport/airfield (desired).
o Near rail spur/head (desired).
o Fenced or otherwise secure area, with the following preferences:
= Covered area; 50,000 + square feet minimum; 4 each loading docks minimum;
= Office area with communications available;
= Hard stand area; and,
= 800,000 square feet (20 Acres) minimum.

Regional Catastrophic Preparedness Grant Program (RCPGP)

The RCPGP was a regional initiative to encourage collaboration between 30 counties within
New York, New Jersey, Connecticut, and Pennsylvania. Under the RCPGP, the State
conducted an in-depth analysis to identify and assess military and civilian airfields that can
provide logistics support within the New York-New Jersey-Connecticut-Pennsylvania Combined
Statistical Area. As a result of this initiative, airfield facilities and infrastructure capable of
supporting air cargo operations within New York State were identified and their capabilities
defined. The Air Cargo Infrastructure and Facilities Report, completed in 2010, includes airport
ratings, ranking, and recommendations for use. Airport assessments were completed for most
of New York State and not just limited to downstate assessments.

Agreements and Leases

Staging Areas must be under either a Memorandum of Understanding (MOU) if no charges will
be requested for reimbursement, or under a lease if there will be any use or reimbursement
charges. State OGS is able to provide a listing of available facilities for temporary use during a
disaster. OGS is the agency responsible for negotiating and entering into leases on behalf of the
State. Facility use agreements should cover the following topics: (add more, as needed):

e Confirm boundaries and use;

o Determine restrictions;

e Expectations of the landlord and tenant;

o Expectations and responsibilities regarding maintenance and repair;
e Expectations and responsibilities of trash removal;

e Insurance;

e Labor and security;

e Available assets and on-site resources;

e Phone lines and/or data connectivity;

e Exit and entry points;

e Parking areas;

¢ One-way traffic with road access (infrastructure);

e Overflow options;

e Lights and lighting;

e Utility costs;

e Pictures of record;
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Damage inspections;

MOU or lease with use/rental agreement;
Reimbursement procedures;

Length of lease with renewal clause information; and,
Point of contact for activation of the MOU or lease.

9. Tests, Training, Exercising, and Real-World Events

The State of New York sponsors and conducts a variety of training to improve response
capability. This includes varying levels of training in the National Incident Management System
(NIMS) curriculum. The State also develops and delivers a wide variety of specialized training,
including training to meet Federal program and grant requirements. Additionally, many State
Agencies identify training requirements within their own organization to meet the needs of the
agency for that specific discipline. The State of New York has incorporated the Homeland
Security Exercise and Evaluation Program (HSEEP) into its emergency management program.
HSEEP consists of both doctrine and policy for designing, developing, conducting, and
evaluating exercises. The State also utilizes an exercise component as part of the planning
process to test the effectiveness of an emergency management plan. These exercises vary in
scope and cross several state-level plans or annexes.

As part of the regular testing of resources and maintaining test records of those resources,
DHSES Stockpiles utilizes the SFS Maintenance system. The system generates work orders
based on a predetermined schedule depending on the type of equipment, routine service
schedule, and general function checks.

The county health departments are the lead agencies for medical CPOD exercises with
counties. The State Department of Health assists with regulation, expertise, and oversight of the
exercises.

10. After Action Reports (AAR) and Corrective Actions Programs (CAP)

Following an exercise or an actual event, an After-Action Report (AAR) should be completed by
all staff involved in the event. The information gathered in the AAR will provide insight into future
refinement of the Distribution and Inventory Management Annex. AARs will be completed as
soon as possible following any relevant exercise and will be facilitated by the State OEM for
plan updates, ideally at the end of the exercise. The AAR should be completed as soon as
possible following the of deactivation of the State EOC and provided to the State OEM, ideally
within one to two weeks. DPC agencies will support all exercises and AARSs.

11.Innovation Moving Forward

The State will use any and all opportunities to develop and implement innovative solutions.
From a practical standpoint, New York State will continue to build capacity and capabilities
based upon experiences and lessons learned from exercises or real-world events.

One example of an innovative solutions and leveraging the private sector took place in response
to COVID-19. In response to COVID-19, the Governors from New York, New Jersey, Rhode
Island, Delaware, Connecticut, Pennsylvania, and Massachusetts developed a regional
agreement to address the supply chain for personal protective equipment (PPE) and other
medical equipment and testing. This multi-state initiative included coordination efforts for
collaborative procurement and policy strategies for governmental and non-governmental PPE
suppliers for items that were either very scare or unavailable through traditional purchasing
means.
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Section Ill: Response

1. Alert, Notification, and Plan Activation

The response to an incident may be adequate using only local resources or it may be one that
necessitates or warrants a State response. As such, State involvement may be initiated in a
variety of ways as various mechanisms are in place to serve as conduits to the request,
acquisition, and deployment of State assistance. Several State Agencies continuously operate
their own warning points, operational centers, dispatch centers, or reporting systems that field
requests for State assistance in addition to the daily operating needs. Pursuant to Federal,
State, executive, and agency-specific protocols, these systems are routinely used for
notifications of significant or reportable events and/or make emergency notifications to State
personnel. Included among these is the New York State Watch Center (SWC). State assistance
is often provided through these reception points which become more centralized under an
overall State response upon activation of the State EOC.

2. Emergency Response Levels

As identified in the State CEMP Volume 2 Response and Short-Term Recovery and the ESF #7
Annex, the State EOC maintains several activation levels based upon event severity and the
overall level or volume of State response operations. Activation levels are indicative of the
severity of the incident, the response to a specific hazard or threat, and include a host of
operational functions and mechanisms. Those functions may be broad in scope, or may be
narrow, such as providing assistance in logistics management and support.

The following levels of activation outline the operational steps the State may take in responding
to any event.

Level 4 Enhanced Monitoring: A small, isolated, or potential event that has some indicators that
warrant extra attention, enhanced monitoring, or external communication.
e State DHSES/OEM staff only.
e Agencies may be asked individually to provide support through remote operations or
report from their home agency.

Level 3 Partial Activation: An incident or event requiring a partial activation of the State EOC,
with ESF coordinating agency activation.
e ESF #7 agencies will be determined at the time of the event.

Level 2 Full Activation: An incident requiring full activation of the State EOC, with ESF
activation.
o Most, if not all, ESF #7 member agencies will be activated.

Level 1 Full State/Federal Response: An incident requiring full activation of the State EOC, with
ESF activation, and Federal ESF integration and coordination.
e All ESF #7 member agencies will be activated.
e The activities of ESF #7 will be integrated with those of their Federal ESF #7
counterparts.

3. Emergency Response Organization and the Use of the Incident Command
System

The Incident Command System (ICS) will be implemented in response to an emergency

situation. ICS allows for flexibility in its application so that its structure can be modified to any

particular situation.
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The State EOC is organized in the ESF construct. The ESF organizational structure provides
support, resources, program implementation, and services needed to save lives, protect
property and the environment, restore essential services and critical infrastructure, and help
victims and communities return to normal following a hazard event or disaster. The State EOC
Organizational Chart is depicted below.
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Figure 3: State EOC Organizational Chart — March 2023

4. Assignment of Responsibilities
This section reviews existing roles, responsibilities, and capabilities of local and state
governments and agencies.

Local Government

Local government will be actively involved in resource distribution and inventory management,
to the fullest extent possible. Each county, and many local governments, have a CEMP which
provides the framework for the jurisdiction’s response to emergencies and disasters. Each
locally developed plan will differ in its implementation, including in response capabilities, surge
capacities, and in the ability to exercise authorities. A local point of contact would be identified to
coordinate with local logistical management and act as a primary point of contact. This could be
accomplished through the county OEM, local ARC chapters, other local agencies, or COADs.

State Government

The State’s role is to coordinate State logistical operations. Agencies may not have a specific
role and responsibility in logistics, however responsibilities outside the logistical management
and ESF #7 framework may overlap with the agency’s capabilities to assist in logistical
operations. State Agencies that can provide transportation or distribution management of
materials and resources include, but are not limited to: American Red Cross, Division of
Homeland Security and Emergency Services, Division of Military and Naval Affairs, Department
of Health, Department of Transportation, Office of Children and Family Services, Office of
Temporary and Disability Assistance, Office of Parks, Recreation and Historic Preservation,
State Office for the Aging, and organizations from the State Volunteer Organizations Active in
Disasters (VOADS).
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5. Response Requirement Defining
Requesting Resources Through the State

All requests shall be placed through the county emergency management office.

o If resources are available locally or through donations, mission requests will be filled
locally or regionally.
= |f the request cannot be fulfilled locally or regionally, the request is forwarded

through the State liaison or regional representative to the State EOC.

o The NYR mission tracking and information system may be accessible through the
State OEM liaison or regional representative if connectivity is available.

Resource requests must be singular in nature.

o Do not combine dissimilar requests on one message or combine situational reporting
information with a Mission Request.
= For example: a request for Personnel, trucks, and water should be separate into

three individual requests

o Mixed resource requests require the State EOC to re-enter the entire mission into
separate messages, thus delaying the processing of the mission.

Requests must be complete and contain the following:

o POC name and phone numbers.

o Delivery site name and address.

o Detail specifics on the request, including quantity and size.

o One-time order or recurring for X number of days.

o Indicate if material handling equipment is available at the delivery site.

Orders should be placed to cover at least 1% to 2 days, or a 24-hour operational period.

Each operation will establish operational periods, with time cut-offs for orders. Orders

placed beyond the cut-off time are subject to shipment the following day.

Some commodities require 3-4 days lead time due to source and distance.

o Counties will be notified that they must forecast their requirements 4 days in advance
for these resources.

Note that backorders are based on availability.

o The balance will be canceled if staging cannot completely fill the order or has a
backorder that cannot be filled in a reasonable amount of time.

o “More Owed” will be designated in NYR if the order can only be filled partially and
that the order will be completely filled within a reasonable amount of time.

Recipients will be required to sign for every resource and delivery.

o All non-expendable property must be returned upon demobilization.

Adjusting Resources

Post-event actions are adjusted once further situational awareness has been obtained to

form a common operating picture.

o Actual resource requirements.

o Burn rates (how much of an item is actually being consumed) based on actual
distribution throughput.

o Par levels or minimal levels of inventory necessary to be on hand are then set for
each resource to ensure that critical resource levels do not fall below 1% days of
inventory.

Resource ordering is then based on these projections:

o Changing outcomes.

o Power restoration.
o Degree of damage and residential occupancy.
o Social services becoming available.
o Financial assistance.
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o Resource support.
o Long-term recovery planning.

Logistics Planning Cycle
¢ Forward Reports to county EOC by predetermined shift times.
Incident Action Plan (IAP)
Shipping Report
Receiving Report
Inventory
Accountable Property Report
e Forward reports to county EOC by predetermined shift times.
o Commodity forecast for next 24-hours
o Staffing Requirements

O O O O O

Resource Request from Local Government to State EOC
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Figure 4: Resource Request from Local Government to the State EOC
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6. Resource Ordering During a Response

All attempts will be made to fulfill requests from existing resources and capabilities. However,
depending on the size and type of incident, the State may have varying resources and
capabilities available. If the State cannot fulfill the request, the following chain of support will be
utilized, depending on availability:

Donations

Stockpile/staging

Intrastate Mutual Aid Program (IMAP)
EMAC

Vendor

FEMA

Bulk Commodity Planning

Successful bulk commodities planning is based on an absolute understanding of the "pipeline
effect” and its effect on requisitioning, receipt, and distribution. The required rate of delivery of
bulk commaodities is directly proportional to the point of end user’s (POD) ability to distribute
resources to victims (or throughput), and the status of commercial power restoration and/or
respective outages. Simply stated, requests should not be for more commodities than the
affected population (as determined by commercial power status) can reasonably consume in the
operational period or can be effectively distributed to the same; doing so can and will hinder
neighboring communities and a county’s ability to support the needs of their citizens.

There are several forecasting tools that can be used to assist in determining the initial quantities
of commodities. However, the key element to POD planning is throughput, meaning the number
of people that can be adequately served in an event.

7. Distribution Methods

Commaodity Points of Distribution/Medical Points of Dispensing

CPODs will be used by the local/municipal governments, for the purpose of receiving and
distributing bulk emergency relief supplies. Two types of PODs may be established depending
on the event. PODs are identifiable based on the logistics or health/medical orientation.

o The first types of CPODs are established post event for the purpose of distributing life
sustaining commodities such as water, ice, food, tarps, and other bulk resources within
the first 24-96 hours after an event. For logistics, these are termed as Point of
Distribution (POD).

e The second type of PODs are those established under the State’s Medical
Countermeasure Distribution and Dispensing Plan for purposes of distributing
pharmaceuticals, antidotes, and prophylactic medications in the event of a pandemic,
biological, or chemical attack. Details for this program reside with the State Department
of Health, county/local Health Departments, and county emergency management offices.
For medical/health orientation, these are termed as Point of Dispensing (POD).

The purpose of a CPOD is for local governments to establish initial points where the general
public will obtain life sustaining emergency relief supplies until such time as power is restored,
traditional facilities such as transportation routes and retail establishments reopen, temporary
respite areas established, fixed and mobile feeding sites identified, and relief social service
programs are in place.
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CPOD Placement

The placement of CPODs in a community must be a well thought out process. Since 2004,
many major supermarket and home improvement chains have made a corporate commitment to
have their stores open within the first 24 hours after an event. Country-wide, private-sector
industries and businesses provide the community with access to life-sustaining needs, such as
food, generators, and cleaning supplies. Large companies have, or are in the process of,
installing emergency generators at their stores in order to reopen as soon as possible. State
Agencies interface with private-sector industries and businesses through the state as part of
agency regulations and/or regulatory actions, inclusive of Department of Health, Office of
Counter Terrorism, Empire State Development Corporation, and the American Red Cross.

Local government, in conjunction with counties, should focus on placing CPODs in outlying
areas in regions proximal to cities, towns, or villages so they can be sufficiently served or in an
area where major supermarkets or home improvement chains have been destroyed, damaged,
or non-operational. The objective of state and local government is to ensure that resources are
available to a community; whether through donations, State or local government distribution, or
available through purchase at local businesses.

Potential CPOD locations should be able to accommodate vehicle, pedestrian, mass transit
traffic, or a combination of all three. CPOD placement should take into consideration public
need, infrastructure capability, and resources as there may be limitations in communications,
equipment, transportation, or personnel.

PODs are generally established and maintained at the county/local level. However, in cases
where the State establishes and manages CPODs, locations will be identified at available State-
owned properties, such as any of the SUNY campuses, Thruway rest stops, DEC or OPRHP
locations, State Fairgrounds, any of the 10 State stockpile locations, or any other of the
hundreds of State-owned real estate locations based on need as conditions warrant. State
Agencies will be used to locate, establish, manage, and maintain CPODs based on where they
are needed during the time of the incident.

For CPOD staffing at a State-run CPOD, a staffing mission request will be sent through NYR
and tasked to State Agencies for fulfilment. The mission request will identify the number of staff
needed, the hours staff are needed, and any specific staffing training requirements,
assignments, or accommodations needed to fulfill the request.

Hours of Operation

It is preferred that CPODs are open to the general public during daylight hours for security and
safety reasons, typically 8AM to 8PM. However, timing may be influenced by location, time of
year, or incidents that cause low light conditions. This allows for resupply of resources and
allows for breaks for personnel and volunteers. Once CPODs are in full operation, it is
recommended that deliveries to resupply PODs be made during the evening hours and staged
for morning distribution unless the CPOD locations have the resources and physical capabilities
to resupply during daytime hours without affecting operations. Otherwise, it is recommended
that daytime deliveries be made only in emergency situations, as this may affect distribution
operations.

Commaodity Distribution

The State will push resources (food, water, MREs, tarps, etc.) based on established projection
models for the first three days based on emergency needs, not wants or perceived entitlements.
By Day 3, each site will have an established “burn rate” of the quantities being distributed. Par
levels will be established for each site, and future quantities will be direct shipped to each site.
Once a steady flow of resources is available, the quantities of commodities handed out at
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CPODs may be increased. The State can ship water, ice, and MREs (depending upon
availability) directly to the CPODs within the first 24 hours post event. Ice and food may also be
shipped based on the emergency needs of the event and community. Commodities will not be
shipped into areas where retail stores are open, even under emergency power, and selling
water and food.

Mobile Distribution

Not all counties are able to support locations for a CPOD, or the disaster may prevent pre-
identified locations from being used. If locations are not able to support a CPOD, mobile
distribution is an alternative option. Capabilities exist for the State to support mixed load mobile
distribution to isolated farms, nursing homes, adult living facilities, the homebound and elderly,
trailer and mobile home parks, and special facilities such as prisons, work camps, and isolated
marinas that have fewer than 100 people. Agencies such as the American Red Cross, Salvation
Army, and State Office for the Aging may have the ability to conduct limited mobile distribution
to these areas while conducting feeding operations, but each local government must address
how they will conduct mobile operations in advance based on their demographics.

If a local government is unable to conduct mobile operations due to the severity of an incident,
ESF #6 can assist with the State's ability to support and facilitate the coordination of mass care,
sheltering, emergency assistance, housing, and human services throughout the state during
response and short-term recovery of an incident.

8. Inventory Management

Accountability
The State maintains a record of inventory through asset tracking in NYR, stockpile inventory

receipts, inventory forms, and DHSES/Finance. All resources should be tracked and noted in
the call log in NYR. Counties are encouraged to maintain a current inventory of all logistic
staging area resources and ensure that this information is provided to the State EOC prior to
each operational period, in order to coordinate resource support.

From the operational standpoint, items are acquired through any of the mechanisms necessary,
as appropriate. Once received by the State, they are added to warehouse-specific inventory
systems, based on where the items are needed or stored. When a jurisdiction or a CPOD
identifies the need, a mission is assigned in NYR. The requests are then reviewed, and a
Mission Assignment Specialist will route the approved request to End-to-End Logistics where a
“Pick-Order” sheet is created and sent to the appropriate warehouse to pick and distribute the
requested goods to a CPOD. Once the order has been picked, the items are transported
utilizing State Agencies specific to transportation (ESF #7 Logistics). When delivery is complete,
a Bill of Lading is provided, confirming all items listed have been received, it is signed by the
receiver, scanned, and attached to the appropriate NYR call for the specific request. Finally,
once the Bill of Lading is uploaded to NYR, the Resource Tracker (in the State EOC) is
responsible for documenting, the NYR call number, what was requested, what was received,
what warehouse the items came out of, how and when they were delivered, and whether or not
the call can be completed or Assigned to Incident if the items are non-consumables.

DHSES/Finance and DHSES/Asset Management have standard procurement policies regarding
responsibility for new assets to be tracked when purchased, how to enter inventory and
maintenance records into state financial reporting systems (SFS) and tracking of an asset
through bills of lading and/or purchase receipts. Additionally, during an incident, assets and
resources are tracked through the Asset Tracker and the Resource Tracker in NYR. Resources
are tracked from the point of request to the point of delivery and return (if appropriate).
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Distribution of Commodities

As a safeguard to providing the most people with resources during an event, personnel at the
CPOD should follow the initial distribution noted below for the first 72-hour period of operations,
unless instructed otherwise.

o 1 Gallon of water per person, per day (4 Liters)

e 8 pounds of ice per person, per day (1 Bag) (as available)

¢ 2 Emergency Food Rations (MRESs, Shelf-Stable Meal or equivalent) per person, per day
(if available and required)

e 1 each 20’ X 25’ Tarp (if available and if needed)

This safeguard will sustain commodity availability to the greatest amount of people until a strong
pipeline can be assured, and a proper assessment of needs can be determined so there is not a
shortage or surplus of resources.

Throughput of Commodities
On average, the following are the calculated distribution model for each commodity.

o 1 truck of water (4,500 gal) = 1,420 vehicles*
e 1 truck of ice (40,000 Ibs.) = 1,577 vehicles*
e 1 truck of MREs (21,744 ea.) = 3,413 vehicles*
e 1 truck of tarps (4,400 ea.) = 4,400 vehicles*

*Vehicles represent 3.17 persons per household according to U.S. Census data.

Accountable Property

Accountable property are items that will be returned to the State and/or respective owners if the
item was leased. This includes items such as generators, flood pumps, cranes, vehicles,
forklifts, ramps, light towers, or communications equipment. Prior to returning the item to
service, it needs to be cleaned. Stockpile personnel have a maintenance schedule for all
accountable property owned by DHSES. The Stockpile determines the life of a product, whether
through an expiration date, amount of usage, or a preset lifetime of a commodity. The Stockpile
has a preset disposal method for the commodity and for taking it out of service.

Consumable Property and Storage

Consumable property are items that are expendable. This includes items such as water,
sandbags, cots, blankets, shelf stable meals, or MRE’s. These items will be disposed of based
on guidance from agency partners that maintain such property.

Storage of DHSES-owned commodities is managed by DHSES/Asset Management and located
at the DHSES Stockpiles. Additional and future warehouses may be used during a large-scale
event, which will follow the same inventory management procedures as the DHSES Stockpiles.
Other partner agencies or groups also maintain consumable and expendable property, which
includes agencies from ESF #6 for food, water, medical supplies, and personal care kits. All of
these items are stored in compliance with guidelines and shelf-life standards.

Temporary Transfer of Property from the State to a County

o ESF #7 Logistics coordinates the transfer of the property from the State to county and
county back to State.

o NYR tracks the property in the Asset Tab. The Bill of Lading and any hardcopy
paperwork will be included in NYR as an attachment to the request.

o DHSES Recovery/Finance coordinates the financial aspects regarding how items are
transferred to a county, whether the property is leased or purchased by the State, and
who will be held financially accountable for the property.
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9. Transportation

Upon making a mission request in NYR, the requester will notate where the delivery point or
staging for the resource will be or if local government performs pick up from the nearest
available stockpile. Based on the objective of the mission, the State may transport resources to
the affected area.

ESF #1 has identified member agencies that work to coordinate the transportation systems and
infrastructure support and assistance during an incident. This would include determining
inbound and outbound flows of traffic to an affected area or identifying alternative routes for
outbound evacuation or medical facility moves, and inbound movement of resources and
commodities, power restoration equipment, or specialized response teams.

ESF #7 has identified member agencies that work to address mission requests and
requirements that are assigned to the ESF for action. This includes the transportation of goods
and the mission requirements based on capacity, capability, speed, cost, resiliency, and
reliability. ESF #7 Logistics will be tasked with requesting State Agency assistance and will
monitor the request until it is closed.

Key Routes
In deciding the location for the CPOD, numerous factors come into play in deciding a location

for a CPOD, including transportation architecture. Key routes in New York State are the major
thoroughfares and roadways, such as the Interstates 81, 84, 86, 87, 88, 90, 390, 490, 684, and
495 and US highways 4, 6, 9, 9W, 11, 20, 44, 62, 209, and 219.

Transportation Nodes

When activated, ESF #1 Transportation provides the coordination for opening and maintaining
transportation modalities, travel time estimates, and makes recommendations on travel
route/times based on conditions. This includes land, water, and air through an Air Operations
Branch under ESF #1. The major transportation nodes in New York State are land
transportation (roadways and railways), air transportation, and water transportation. Should
transportation architecture to the affected area be disrupted, ESF #1 will be tasked with debris
removal of key routes. If land transportation is not viable, air or water transportation may be
alternate options.

The NYS Canal Corporation possess water assets and can provide navigation information for
the Hudson River, Champlain Canal, Eastern Erie Canal, Oswego Canal, Central Erie Canal,
Cayuga-Seneca Canal, and the Western Erie Canal. Current water depths, notices, and alerts
can be accessed via http://www.canals.ny.gov/navinfo/index.html or through the ESF #1
NYPA/CANALS liaison.

The NYS DOT Aviation Bureau has a map of all public use airports in New York state and can
be accessed via https://www.dot.ny.gov/divisions/operating/opdm/aviation/maps or through the
ESF #1 DOT liaison.

10. Potential Federal/New York State Staging Center Sites
As of the 2022 New York State Logistics Annex, the following bases may be used as FSCCs:

e 914th Airlift Wing Air Force Reserve (AFRC), Niagara County.

e CGriffiss International Airport, Oneida County.

o JFK Airport, Queens County.

e LaGuardia Airport, Queens County.
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Niagara Falls Air National Guard Base, Niagara County.
Plattsburgh International Airport, Clinton County.
Republic Airport, Suffolk County.
Stewart Airport, Orange County.
Stratton Air Guard Base, Schenectady County.
Syracuse Air National Guard Base, Onondaga County.
West Hampton Air Base, Suffolk County.
Wheeler-Sack Base, Jefferson County.

Additional information, including Military Aircraft Information and specifications for each site can
be found in Attachment 2 Guidance Document on Federal/State Staging Centers, Staging
Areas, Federal Operational Staging Area (FOSASs), Regional Staging Areas, & Points of

Distribution.

These staging areas can be used to receive and distribute emergency relief supplies (water,
food, cots, blankets, tarps, generators, etc.) to CPODs following an incident. These sites have
the capability to be used as a support and/or staging area for disaster relief personnel and
equipment for deployment into an affected area

Attachment 2 includes topical
areas that covers many elements
including airport size, runway
capacity, forklifts/material
handling equipment (MHE),
marshalling space, site
assessment criteria, and
necessary staffing. Also included
is hecessary equipment and
personnel for 3 types of PODs —
Type 3 (4 lanes), Type 2 (2
lanes), and Type 1 (1 lane), and
estimated commodity, unit per
truck, and estimated number of
people served. The graphic is a
size calculation based on area
size and commodities needed
and distributed.
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‘ STAGING AREA CAPACITY CALCULATIONS

SIZE

250,0005F/6 acres
360,000sf/9 acres
490,000sf/12 acres
640,000sf/15 acres
810,000sf/18 Acres
1,000,00sf/21 Acres
1,210,000sf/24 acres
1,440,000sf/24 acres
42,0005F =1 acre

TRUCK & TRAILER
208

300

408

533

675

833

1008

1200

TRAILER ONLY
347

500

681

889

1125

1389

1681

2000

Commodity Unit Per Truck # of People Served
Blankets Each 1000 1000

Cots Each 500 500

Ice Lbs. 40,000 5000 (1 bag per)
Water Gallons 4500 4500 (1 gal per)
MREs Each 21,477 10,000 (2 per)
Sheeting 20'x 100’ Rolls 616

Sheeting 20'x 50° Rolls 1300

Tarps Each 4400 4000 families

Each Car Represents: 1 family or 3 people

Provisions for Each Car:

3 bags Ice, 1 case water, 6 MREs, 1 tarp

Figure 5: Staging Area Calculations, Attachment 2 — Planning Guidance on
Federal/State Staging Areas
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Section IV: Recovery and Demobilization

1. Recovery

As the event transitions to recovery, requests for critical resources and distribution measures
will begin to diminish. Regardless of the extent of damage, New York State will strive to assist
local governments, businesses, and citizens in recovering from the impacts of a hazard or
disaster. Where possible, mitigation measures will be incorporated into recovery activities to
lessen the impact of reoccurrence or eliminate it entirely.

2. Demobilization

The Demobilization Checklist, found in Section V Forms, Form 7, will assist CPOD management
with the demobilization of CPODs and/or CSAs at a local level. The checklist covers the
initiation of the demobilization process and responsibilities, redistribution of supplies,
dismantling a CPOD, and closeout operations and records.

3. Documentation

As part of a standard incident management practice, staff will be instructed to document all
activities until the State has returned to normal operations, including the use of electronic or
hardcopy materials generated in the event. Systems are in place to monitor and facilitate:

e Tracking files, documents, and records (including emergency operating costs) for
future reference.

e All shipping, receiving, truck logs, and copies of all electronic media and records will
be sent to and maintained by the county EOC, with copies entered in NYR under
each corresponding NYR number.

e All copies of all bills, receipt of equipment, shipping reports, etc. will be sent to and
maintained to Logistics Section at the county EOC, with copies entered in NYR
under each corresponding NYR number.

e The ESF #7 Logistics Section will assemble records for assets that were acquired or
distributed through the ESF.

¢ Finance/Administration will keep records to identify the expenditures incurred via
emergency purchase.

e Allrecords should be documented in NYR.
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Section V: Forms

The following forms are instrumental in assisting local governments, counties, and State
Agencies with mission requests, distribution of resources, and inventory management.

Mission Request Form

CPOD Short Form

CPOD Inventory Sheet

CPOD Receipt of Inventory Form
CPOD Shipment of Inventory Form
Support Vehicle Inventory
Demohilization Checklist

NoosrwbE
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Form 1: Mission Request Form

New York State Emergency Management Mission Request Form

Incident Name:

NY Responds Ref #:

What do you expect to accomplish/Mission Objective?

Expected Condition
Duration: Hours

Date of Time of
Request: Request:

Priority | Date/Time Due:

Caller Information: Last:
Requesting Agency:

First;

Address of Caller:
State: ZIP Code:

City:

Phone

Cell

Fax

E-Mail

Pager

Other:

Delivery Point/Staging:

County:

POC Responsible for Resource: Last:

First:

Phone

Cell

Fax

Directions to Staging (Include Address):

Reassignment Destination 1:

Reassignment Destination 2:

POC

POC
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Form 2: CPOD Short Form

This form is used to maintain information on each CPOD. This profile is to be filled out by the
CPOD Coordinator.

Date prepared: Updated:

Site Name:

00 COUNTY

TYPEOF SITE: o TYPE I o TYPE Il o TYPE Il

POC Name:
Phone:
Location Address: E-Mail
Fax:
Latitude Longitude
Loading docks on site? How Many?
Forklift on Site? Operator Available?

Pallet Jacks on Site?

Labor to assist in the unloading on site?

Hours of Operations

Non-Expendable equipment assigned to the site from the other sources

Personnel assigned to site Agency Providing personnel

Special Considerations
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Form 3: CPOD Inventory Sheet
CPOD Inventory Sheet (Expendable Supplies)
CPOD Location: #:

Period Covered

RECEIVED ISSUED TOTAL
RESOURCE ng,’;\III\INC?E PAST 24 PAST 24 8Hﬁl\i\Tl\ll-ll-)Y RECEIVED TO
HOURS HOURS DATE

The purpose of this form is to maintain a periodic inventory of the CPOD. This form is for
expendable supplies such as ice, water, food etc. and is used to develop “burn rates.”
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Form 4:

CPOD Receipt of Inventory Form

THE PURPOSE OF THIS FORM IS COLLECT INFORMATION ON THE RECEIPT OF
EXPENDABLE AND NON-EXPENDABLE SUPPLIES AND EQUIPMENT RECEIVED INTO
THE CPOD INVENTORY. THE CPOD SUPERVISOR WILL FILL OUT THIS FORM, THE
BILL OF LADING OR MANIFEST IF PROVIDED ATTACHED AND DELIVERED TO THE

STAGING AREA LIAISON. ONE FORM PER DELIVERY.

Date: Time: Vendor:

Delivered by: Bill of Lading
Number:

Item Identity Number | Quantity | Packaging

Disposition Stored at CPOD Site Yes / No

Direct Shipped (attach to shipping form)

Mission Number

Copy Provided
to shipping
officer Yes / No

Signed: Receiving Officer

Internal Audit use only

Audit Control #

Mission Tracker #
Requesting these resources.
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Form 5: CPOD Shipment of Inventory Form

THE PURPOSE OF THIS FORM IS COLLECT INFORMATION ON THE SHIPMENT OF
EXPENDABLE AND NON-EXPENDABLE SUPPLIES AND EQUIPMENT SHIPPED FROM THE
CPOD INVENTORY. THE CPOD SUPERVISOR WILL FILL OUT THIS FORM. THE
TEMPORARY HAND RECIEPT IF PROVIDED, ATTACHED AND DELIVERED TO THE

STAGING AREA LIAISON. ONE FORM PER DELIVERY.

Date Time

CPOD Mission
Number

Mode of Transportation commercial / military / land / air

Transportation Description/ identity

Shipped To:

Identity

Item Number

Quantity | Packaging

Signed : Shipping Officer

Copy 1 Supervisor's Records
Copy 2 Logistics Liaison
Copy 3 Receiving Agency

Final Distribution and Inventory Management Annex
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Form 6: Support Vehicle Inventory

Support Vehicle
Inventory
Use separate _ )
sheet for each Incident Name Date Time
vehicle category Prepared Prepared
VEHICLE INFORMATION
TYPE | MAKE | CAPACITY/SIZE | AGENCY/OWNER ID LOCATION | RELEASE
NUMBER TIME
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Form 7: Demobilization Checklist

Demobilization Checklist (May Require Additional Modifications)

o | Responsibilities: Demobilization Initiated

o | Notification:

Counties, in conjunction with the State EOC, evaluate the requirements to suspend or
relate CPODs and/or CSAs.

Notify all agencies supporting the CPOD of the need to demobilize operations.

o | End Receiving:

Notify State EOC and vendor of demobilization and to stop shipment at least 24 hours
prior to the final delivery request.

Notify incoming shipments of any need to change shipping points prior to demobilization.

o | Demobilization Planning:

Develop transfer plans for all goods, inventory, and support systems.

Development plans for repacking equipment and goods for transfer back to the owner’s
control.

Notify vendors of demobilization date and time for pickup of vendor supplied non-
expendable equipment.

o | Demobilization Preparation:

Stage supplies for shipping to CPODs, VOADs, and other active agencies.
Stage materials and state-provided resources and support systems for pickup.

Stage vendor-provided resources and support systems for pickup.

o | Redistribute Supplies

o | Redistribute Supplies:

In coordination with all levels of government, redistribute the remaining supplies to
CPODs, VOADs, Federal agencies, State, or other active agencies.

o | Redistribute Materials:

In coordination with representatives in the CPOD, redistribute remaining materials to
remaining distribution sites, VOADSs, Federal agencies, State, or other active agencies.

Recycle pallets.

o | Dismantle the Pod

o | End Operations:

Notify the State EOC and local EOCs that shipping to CPODs will be ending, with a
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certain date and time.

Return all equipment to the rightful owners.

Pack Equipment:

Dismantle all equipment, especially office systems and support equipment.
Prepare forklifts and pallet jacks for pickup and loading.

Recover all unused equipment and properly store it in the logistics support trailer.

Decontaminate Equipment:

Decontaminate any equipment that has been used in flooded areas, such as pumps and
pipes used to pump out the flooded areas.

Inventory Equipment:

Inventory all office equipment and systems versus the initial receipts.

Inventory all forklifts, pallet jacks, and other floor operation equipment for pickup.

Transport Ready:

Contact vendors and provide pickup date and time for remaining equipment and
systems.

Contact state resources to pick up all equipment and support systems.

Ensure transport is available for any remaining resources.

Load Equipment:

Work with the State EOC, county EOC, and vendors to load the remaining equipment
and support systems.

Clean Site:

Perform final site cleaning for transfer back to local or vendor control.

Site Inspection:

Perform site inspection to determine readiness for return.

Return Site:
Return site to local or vendor control.
Arrange to disconnect hard lines.

Notify county EOC that control has been returned.
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Close Out Operations/Records

Release Staff:

Ensure staff is properly rested prior to departing for home station.

Have staff turn in all issued safety gear, signage, and other issued equipment.
Notify agencies and county EOC.

Release CPOD management from duties

Notify the State Office of Emergency Management:

Notify State and local EOCs that all CPOD operations are discontinued, and
demobilization is complete.

Return Records:

Send all shipping, receiving, and truck logs, plus copies of all electronic media and
records back to the county EOC.

Send copies of bills, receipt of equipment, shipping reports, etc. back to the Logistics
Section at the county EOC.

End Deployment:

Everyone goes home for much needed rest.
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Attachment 1:

New York State Major Hazard
Categories/Resource Needs Time
Phased Deployment and Agency Matrix
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New York State Major Hazard Categories/ Resource Needs Time Phased Deployment and
Agency Matrix

The New York State Major Hazard Categories/ Resource Needs Time Phased Deployment and
Agency Matrix can be found in its entirety in the State OEM Planning Section, the State OEM
Operations Section, and on the P:/Planning drive.

NEW YORK STATE MAJOR HAZARD CATEGORIES, RESOURCE NEEDS TIME PHASED DEPLOYMENT AND
AGENCY MATRIX

The information contained in this section address the resource nesds of the major hazard categories in
Mew vork State by timeline and by agency specific contribution. This is dezsigned as a quick reference of
thie types of resources needed to address each hazard st different phases during the emergency. The
resources include personnsl, teams, equipment, supplizs, services and facilitizs. Training needs ars
addressed by hazard and reguiremsnts through seversl mechanisms: s training needs assessment for
local and state governmant, the after action review process as outfined in the after action review policy
and the Homeland Security Exercise Evaluztion Process. Funding for response resources thay are
provided by various state agency operating budgets, 3s well as the appropristion of emergency funds by
the State Legislature and if the event is sericus enough; through a Presidential Declaration or other
Federzl Emergency Frogram.

The Response Phase: The response phase is normally defined a3 the first week (pre impact-7 days) of
operations when an event ooours. with some events, that have a pre-warning, these actions will begin
before actusl impact. Response Phass operations are normally focused on immediate emergancy
incident assessment, stabilization [such as search and rescue, et ) and critical priorities to address basic
human needs (food, water, shefter, medical]. This phase also addresses disaster access and
communications a5 well as critical infrastructure support {road opening, emergency power, emeargency
fusl, etc).

Short Term Recovery Phase: The short-term recovery phase is normally defined as 1 wesk to 1 month
(7-30 days) of the disaster onsst. This period during an ermergency begins the process of transitioning
the response aspects of an event into longer term recovery. Actions conducted during this time typiclly
include detailed damage sssessment, debris management, critical infrastructure restoration, individual
assistance to victims and several other areas.

Long Term Recovery Phase: The long term Recovery phase is normally defined as beyond 1 month (304
days) of the disaster onset. This period is the process of transitioning the emergency to begin returning
the situztion to & normal or pre-svent type status. Long-term recovery could theoretically takes many
years to achieve the normal or pre-avent environment depending on severity and level of impact. Long-
term recovery actions include permanent repair, construction, environmental deanup, disaster
assistance programs, sconomic viability, mitigation projects and other issues. The State’s long term
strategy is addressed in the State Comprehensive Emergency kanagement Plan.

MOTE: The phases and the below resource needs are guidelines for emergency situations. Each event
iis unigue and spacific needs will require evaluation at the time of the situation.

EnCy Matrix piarch 2021

Final Distribution and Inventory Management Annex

New York State

The information contained in this
section address the resource needs
of the major hazard categories in
New York State by timeline and by
agency-specific contribution. This is
designed as a quick reference of
the types of resources needed to
address each hazard at different
phases during the emergency. The
resources include personnel,
teams, equipment, supplies,
services, and facilities. Training
needs are addressed by hazard
and requirements through several
mechanisms: a training needs
assessment for local and state
government, the after-action review
process as outlined in the after-
action review policy and the
Homeland Security Exercise
Evaluation Process. Funding for
response resources they are
provided by various State Agency
operating budgets, as well as the
appropriation of emergency funds
by the State Legislature and if the
event is serious enough; through a
Presidential Declaration or other
Federal Emergency Program.
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Attachment 2:

Guidance Document on Federal/State
Staging Centers, Staging Areas, FOSAS,
Regional Staging Areas, and Points of
Distribution
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Guidance Document on Federal/State Staging Centers, Staging Areas, FOSAs, Regional
Staging Areas & Points of Distribution

The Guidance Document on Federal/State Staging Centers, Staging Areas, FOSAs, Regional
Staging Areas & Points of Distribution can be found in its entirety in the State OEM Planning

Section, the State OEM Operations Section, and the P:/Planning drive.

The guide is intended to
be a resource for federal,
state, and local partners
in the logistical response

for an incident or disaster.

The guide is intended to

A .. Sattion Page Numbsr
prOVIde minimum Canfidentiality Matice 2
requirements for the e S d
establishment of logistical Tl ;
Support fac”ltles and |S :.lll:rul.l?aie fs::::iirl,g l:.e:ler Site Criteria :

. litaary Adrcra armation

meant to be ﬂeXIbIe to Potential Federal/New York State Staging Center Sites 5
meet the needs Of the Federal/State Staging Center Cunu:-pt.u-lf:}.uurmium 12
. . . . Fadaral/State Danter Agency Responsibilities 13
|nC|dent The gl-“de IS County/Regianal Staging Site Assessment Criteria 13
based on the pr'nC'pIeS Of County/Regional Staging Area Concept of Operations 15
. County/Regianal Staging Ares Agency Respansibifties 16
the Incident Command Poink :f LluiirihuﬁuninLl:lSrle crne:iu = T3
System (|CS) and the Point of Distribution Type 1-2-3 Defined 1E
d . d blt Point of Distribution Concept of Operations 15
Utles an responSI i |eS Point of Distribution Agency Respansibilities 20
Of the Staﬁ m"‘ror those Flow Chart, Resaurce Reguest Fram Local Government Uking Federal State 21

. . Staging Centers

Contalned In ICS FEMA Initial Respanse Resources {IRR) Commdity by Truckload 21
docu ments i Latitude & Longitude of NY Federal/State Staging Centers 23
Map of Patential Federal /Stake Staging Areas 23
State Agencies Capable of Providing Logistics Suppart 24
Cualifications for Logistics Suppart Staff 24
State Transfer of Assets Farm [State to Local Gavernment) 25
State Transfer of Assets Farm [Federal bo State Government) 26

Guidance Document on Federal/5tate Staging Centers, Staging Areas, FOSAs, Regional Staging

Areas & Points of Distribution

Table of Contents

: Points of Distribution

Final Distribution and Inventory Management Annex

New York State

Page 39
March 2023




